

Meeting 3

When ?

22/3/2026 09:00 - 10:00pm

WHO ATTENDED ?

Branden

Keir

Paul

Zijian

TOPIC OF DISCUSSION

How to fully flesh out and complete all MISC tasks of M3, as well as final touches on Features

ACTION ITEMS

- Need to do github actions
- Need to make testing folders
- Each respective member complete parts in M3 document
- Complete traceability matrix.
- Finalize scrum documentation stored in the scrum folder
- **Finalizing all testing on all features**
- **Truly complete all features by mid day wednesday**

Completed

ALMOST all features

Main prep for everything, just need to fill in and complete things.